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2020 Census
General Update

The Census Bureau began selections and background checks for Address Canvassing field staff on May 3. As of the end of May, 
more than 425,000 people have started the application process to become temporary workers for the 2020 Census. More than 
370,000 of those total applicants have completed the assessments, which exceeds the recruiting goal for this point in time by 
nearly 170,000. The Census Bureau will select between 66,600 and 78,500 staff for the In-Field Address Canvassing operation, 
which will begin on August 18. The field staff include both the census field supervisors and the listers needed to support 
production and quality control listing. 

Space was accepted for the Birmingham, Alabama area census office (ACO) in May. This completes space acceptance for the 40 
Wave 1 ACOs (those designated for In-Field Address Canvassing). The Census Bureau has staff in place in the Atlanta Regional 
Census Center to support the In-Field Address Canvassing operation while work continues to get the Birmingham ACO ready for 
business. Preparations are proceeding as needed. All other Wave 1 ACOs are ready for business. 

The creative testing for the 2020 Census advertising campaign materials is now complete. The last of 122 focus groups across the
country was completed on May 9. The focus groups’ feedback will ultimately help refine the final advertisements used in the 2020 
Census communications campaign. 

More than 650 proposals from media vendors for media buys have been submitted to the Integrated Communications Contractor, 
Team Y&R. Media vendors were able to submit proposals through May 29. The Census Bureau approved the final 2020 Census 
print advertising templates on May 29. 
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2018 End-to-End Census Test
Key Activities and Accomplishments Update
30-Day Look Back

Redistricting Data Program (RDP)
• Approved embargo user accounts to provide data users access to 

the 2018 prototype P.L. 94-171 redistricting data. 

Data Products and Dissemination (DPD)
• Began review and analysis of the Lessons Learned for the 2018 

End-to-End Census Test. 
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30-Day Look Ahead

Redistricting Data Program (RDP)
• Continue approving embargo user accounts providing access to 

2018 prototype P.L. 94-171 redistricting data .
• Update and re-release embargo with new coding.

Data Products and Dissemination (DPD)
• Develop a user note to identify the including of the group 

quarters count with the housing unit count. The note will be 
released as part of the updated 2018 Prototype P.L. 94-171 
Redistricting Technical Document.

Nonresponse Followup (NRFU)
• Finalize and release the 2018 NRFU Operational Assessment.

Response Processing
• Submit Final 2018 End-to-End Census Test Response Processing 

Operational Assessment Report.



2019 Census Test
Key Activities and Accomplishments Update
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• The Census Bureau received clearance for the Nonsubstantive Change Request, which was announced in the Federal Register, 
from the Office of Management and Budget on May 30. Verification testing of the 2019 Census Test internet instrument that will 
be used for households across the country to respond to the test is in the final stages. Assembly of the 2019 Census Test mail 
packages—which includes an invitation to respond to the test—continues at the National Processing Center in Jeffersonville, IN. 
Meanwhile, addresses are being affixed to the mail packages scheduled for first mailout on June 13.

• The 2019 Census Test will ask a nationally representative sample of 480,000 households to answer the planned 2020 Census 
questions. The test is designed to measure the operational effect on self-response rates of including a citizenship question; it will 
be a split panel test, with one panel receiving the citizenship question and the other not. The first mailing will go out on June 13, 
with data collection ending on August 15. 



Wave 1 Area Census Offices (ACO)
• All 40 of the Wave 1 area census office (ACO) spaces have been accepted with the addition of the Birmingham, AL, site. The 

site is still not “ready for business,” however, we have staff in place in the Atlanta Regional Census Center (RCC) to support the 
In-Field Address Canvassing operation. Preparations to conduct operations in either the Birmingham site or the Atlanta RCC are 
proceeding as needed.

• Address canvassing will not take place in Puerto Rico, so the Caguas ACO (originally one of 40 Wave 1 ACOs) will open during 
the same time frame as the Wave 2 ACOs.

Wave 2 Area Census Offices
• As of May 28, there are 206 Wave 2 ACOs with complete design intent drawings. Additionally, 202 have complete construction 

drawings, and 172 have tenant improvement costs approved and given a notice to proceed. The Wave 2 construction and 
deployment status is under “requires attention.” Actions such as modifying construction plans to expedite buildout, using 
Reimbursable Work Agreements, and developing contingency plans for offices that are trending late are being implemented. 
The Census Bureau and the Department of Commerce continue to work with GSA on the overall space acquisition and lease 
management process to ensure all tasks remain on target. The 208 Wave 2 ACOs are scheduled to open between June and 
September.

Recruiting and Assessment
• As of May 28, more than 460,000 applicants have created a profile in the Recruiting and Assessment application to become 

temporary workers for the 2020 Census. More than 372,000 of those total applicants have completed the assessments, which 
exceeds the recruiting goal for this point in time by nearly 170,000.

• We will select between 66,600 and 78,500 staff for the In-Field Address Canvassing operation, which will begin later this 
summer. The field staff include both the census field supervisors and the listers needed to support production and quality 
control listing. 

2020 Census
2020 Census Operational Readiness
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2020 Census
2020 Census Operational Readiness (continued)  
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Partnership Specialists Staffing
• There are 1,181 recruits either hired or in the process of being hired as partnership specialists or partnership coordinators, as 

of May 29. They will work out of the six regional census centers (RCCs). The RCCs have hired 579 partnership specialists, with 
another 544 selectees in queue. They have onboarded 53 partnership coordinators, with another five in queue. Partnership 
specialists collaborate with the 2020 Census partners—planning, developing, and managing the partnership agreements and 
coordinating with partners throughout the entire census timeframe. Partnership coordinators are responsible for the overall 
development, coordination, and management of the Partnership Program within a region. 

• As of May 29, there are 10 human resources specialists onboard in the regions. Seven offers have been made and accepted, 
and one position will be posted to reach the full staffing level of 18 total nationwide. We added and are training 72 background
clearance analysts to work exclusively on field hiring.

2020 Census Complete Count Commissions and Committees
• With the recent addition of Maine, 14 states have committed or are in the process of forming a 2020 Census Complete Count 

Commission. Another 33 states—plus the District of Columbia and Puerto Rico—already have active commissions. Two states 
(Nebraska and Vermont) are still considering legislation to form a commission.

• Even though three states (South Dakota has decided to not create a formal commission) do not have a complete count 
commission, they have either government complete count committees at the city and/or county level or a mix of government 
and community complete count committees. As of May 30, local governments and community groups in these three states 
have established 35 committees: 21 by governments, 12 by community groups, and two by tribes.

• All of the commissions and committees across the country comprise a broad spectrum of leaders from education, business, 
health care, and other community organizations. These are trusted voices in their communities who develop and implement a 
2020 Census awareness and response campaign based upon their knowledge of the local community to encourage a response. 



2020 Census
2020 Census Operational Readiness (continued)  
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2020 Census Complete Count Commissions and Committees (continued)
• Across the nation, local governments, tribal governments, and community groups continue to form 2020 Census Complete 

Count Committees. As of May 30, there were 2,257 local complete count committees formed:
• 1,762 by local governments
• 429 by community groups 
• 66 by tribal governments 

Community Partnership and Engagement Program 
• The 2020 Census Community Partnership and Engagement Program has 19,973 partners, as of May 30. 

National Partnership Program 
• The National Partnership Program has 242 national participating organizations, as of May 30. Participating organizations are 

engaged in partnership activities with the Census Bureau, such as highlighting the 2020 Census in their member or employee 
communications, inviting us to speak at national or regional conferences, assisting with recruitment, etc. The U.S. Department 
of Agriculture is one of the newest participating organizations. The National League of Women Voters, which encourages civic 
participation among women, and Public Democracy America, which focuses on education and awareness campaigns, also 
became national partners in May.



2020 Census
2020 Census Operational Readiness (continued)

30-Day Look Ahead

Systems Readiness
• Continue performance and scalability testing to completion for 

Address Canvassing operational delivery.
• Continue systems integration testing for systems supporting 

Main Campaign Launch and Report suboperational delivery and 
GQAC, ETL AC, and FACO operational deliveries.

• Continue Integration testing for systems supporting Peak 
Recruiting and Hiring, Forms Printing and Distribution, Count 
Review, and Remote Alaska (RA) suboperational deliveries.

Content and Forms Design (CFD)
• Participate in final round of user acceptance testing for Internet 

Self-Response (ISR), June 6 – 13.

Language Services (LNG)
• Participate in final round of user acceptance testing for non-

English translations within ISR, June 6 – 13.

30-Day Look Back

Systems Readiness
• Systems Engineering & Integration/Technical Integrator teams 

completed Production Readiness Review (PRR) for systems 
supporting Address Canvassing operational delivery on May 17. 
Systems supporting this operational delivery were approved to 
proceed to post-PRR activities.

• The Test Readiness Review (TRR) for Group Quarters Advance 
Contact (GQAC), Enumeration at Transitory Locations Advance 
Contact (ETL AC), and Federally Affiliated Count Overseas 
operations (FACO) was completed on May 24.

• Completed TRR for systems supporting main communications 
campaign launch and report suboperational delivery on May 17. 
Systems supporting this suboperational delivery were approved to 
proceed to systems integration testing.

• Integration testing continues for systems supporting Forms 
Printing and Distribution suboperational delivery, Peak Recruiting 
and Hiring operational delivery, and Count Review and Remote 
Alaska suboperational deliveries.

• Development activities are underway for Create Independent 
Listing Survey Control Input File and Internet Self-Response (ISR), 
Census Questionnaire Assistance, Paper Data Capture, and 
Coverage Improvement (CI) suboperational deliveries.

Content and Forms Design (CFD)
• Continued to conduct user acceptance testing of automated data 

collection instruments. 

Language Services (LNG)
• Continued to conduct user acceptance testing to verify non-

English translations within automated data collection instruments.
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2020 Census
2020 Census Operational Readiness (continued)

30-Day Look Ahead

Geographic Programs (GEOP)
• Deliver Address Canvassing operation products (Geographic 

Reference File Codes and Names, Master Address File Extracts, 
and spatial products) on June 28.

• Deliver Remote Alaska, Update Enumerate, Island Area, and 
initial mailout products on June 28.

Local Update of Census Addresses (LUCA)
• Deliver to NPC the LUCA feedback introduction letter.
• Deliver to NPC the LUCA Feedback Digital Format Response 

Guide.
• Conduct 508 compliance of LUCA Feedback Digital Format 

Response Guide.
• Conduct 508 compliance of LUCA Feedback Paper Format 

Response Guide.
• Continue to receive and register NC Eligible Governments.
• Update NC Beta Geographic Update Partnership Software 

(GUPS) User Acceptance Test (UAT).
• Create/Populate NC Tab Block Table.

Address Canvassing (AdCan)
• Conduct Just-in-Time (JIT) training

• Regional census center JIT training: week of June 3
• Area census office JIT training: week of June 17

• Conduct Operational Readiness Review for Address Canvassing 
training on June 20.
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30-Day Look Back

Geographic Programs (GEOP)
• Received updates from Field Division to designate areas on 

military bases as either self-response or as update leave for the 
type of enumeration area.  

Local Update of Census Addresses (LUCA)
• Finalized the LUCA feedback introduction letter.
• Finalized and delivered to the National Processing Center (NPC) 

the LUCA feedback materials preparation and shipping 
requirements.

• Finalized and delivered to MAF/TIGER New Construction (NC) 
Tab Block (Partnership) Requirements.

• Printed and assembled NC Invitation Follow-Up Packages.
• Updated and reviewed Software Requirements Specification 

(SRS) for NC Address Matching and Update.

Address Canvassing (AdCan)
• Successfully passed Production Readiness Review on May 17.



2020 Census
2020 Census Operational Readiness (continued)

30-Day Look Ahead

Forms Printing and Distribution (FPD)
• Island Area’s contract production is TBD.
• GPO to submit  both contracts to FBO.gov (Federal Business 

Opportunities) for a solicitation and anticipated award in 
June.

Update Enumerate (UE)
• Finalize the Address Register print files.
• Finalize the UE Address Register overprinting specifications.
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30-Day Look Back

Forms Printing and Distribution (FPD)
• Awarded Island Areas contract; no production date set as of yet.
• Began reviewing the Group Quarters/Maritime Vessels 

Enumeration draft contract (scheduled to send to the 
Government Publishing Office (GPO) after May 31). 

• Drafted the Enumeration at Transitory Locations, Update 
Enumerate, and Remote Alaska statement of work (expected to 
be sent to GPO for review by the beginning of June). 

Paper Data Capture (PDC)
• Paper Data Capture Center-East (PDCC-East, Jeffersonville, IN) 

• Work continues on the Physical Access Control System and 
configuration of IT equipment. 

• Paper Data Capture Center-West (PDCC-West, Phoenix, AZ)
• Passed framing, electrical, and concrete inspections on 

May 17.
• Conducted security walkthrough on May 16. 

Update Enumerate (UE)
• Completed user acceptance testing for Field Operational Control 

System (FOCS).
• Finalized and delivered the specifications for the Browse Living 

Quarters tool.
• Participated in finalizing Geographic Update Partnership 

Software (GUPS) Address Update (ADDUP) Customer 
Requirements Document.



2020 Census
2020 Census Operational Readiness (continued)

30-Day Look Ahead

Update Leave (UL)
• Begin implementing the plan for user acceptance testing.

Non-ID Processing (NID)
• Begin review of Performance Report Universal Tracking 

System (UTS) Requirements Mapping Matrix (RMM) –
anticipated early June.

Integrated Partnership and Communications (IPC)
• Finalize and print first phase of promotional and Statistics in 

Schools materials by the end of June.
• Launch the Statistics in Schools Ambassadors Program over 

the summer. 
• The regional office will start Phase 2 recruitment advertising 

in June. 
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30-Day Look Back

Update Leave (UL)
• Developed plan for user acceptance testing.

Non-ID Processing (NID)
• Received cost estimate for conducting Clerical Processing from 

the National Processing Center on May 2.
• Received approval for Detailed Performance Report 

Requirements on May 7.
• Completed development for the Matching and Coding Software 

(MaCS) for Clerical Non-ID Processing on May 29.

Integrated Partnership and Communications (IPC)
• Approved all non-Spanish foreign language recruitment 

advertising print materials. The materials are available as of May 
23. Also approved all non-English language translations of the 
“Shape Your Future. START HERE.” taglines.

• Approved the final version of the Statistics in Schools brochure. 
The Statistics in Schools program provides resources for teaching 
and learning with real life data. 

• In collaboration with the Statistics in Schools program, the 
Census Bureau’s National Partnership Program is releasing its 
second round of public service announcements, which feature 
musician Frankie Moreno and leaders from the Smith Center for 
the Performing Arts in Las Vegas, NV, and the Patchogue Theatre 
for the Performing Arts in Suffolk County, NY.
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2020 Census
2020 Census Operational Readiness (continued)
30-Day Look Back

Group Quarters (GQ)
• Delivered 2020 GQ website specs and materials on May 13.
• Participated in Test Readiness Review for GQ Advance Contact 

on May 24.
• Conducted supplemental GQ Enumeration (GQE) enumerator 

dry run from May 20 to May 23.

Internet Self-Response (ISR)
• Continued output testing of response data and paradata.
• Continued user acceptance testing and output testing 

(response data and paradata) of the ISR “back-up” instrument.

Data Products and Dissemination (DPD)
• Continued to communicate the status of the 2020 Census data 

products, including the implementation of the new privacy 
protection methodology. Presented this information at the May 
2 National Advisory Committee (NAC) on Racial, Ethnic, and 
Other Populations. 

Redistricting Data Program (RDP)
• Received and preprocessed Voting District Verification (VTDV) 

submissions from RDP contacts.
• Attended VTD-Verification training and provided on-site 

support to NPC staff on how to process VTDV submissions and 
make updates in the MAF/TIGER database (MTdb).

• Drafted and delivered the 2020 Phase 3 P.L. 94-171 
redistricting data geographic products customer requirements 
to stakeholder review.  

30-Day Look Ahead

Group Quarters (GQ)
• Conduct dry run training for GQE census field supervisors from June 11 to 

June 13. 
• Conduct GQE census field supervisor dry run.

Internet Self-Response (ISR)
• Conduct final round of user acceptance testing (June 6 – 13).
• Conduct final round of usability testing (June 6 – 13).
• Continue output testing of response and paradata.
• Continue user acceptance testing and output testing (response data and 

paradata) of the ISR “backup” instrument.
• Participate in Operational Delivery (OD) 4.2 Test Readiness Review on June 

28.

Data Products and Dissemination (DPD)
• Continue to work with the Research and Methodology staff to 

identify formal privacy solutions for remaining challenges of the production 
of select 2020 Census data products. These challenges include tabulating 
accurate counts and detailed demographic and housing characteristics for 
detailed race, Hispanic origin and AIAN groups; tabulating tables that 
require the linkage of data from the person and housing records (e.g., 
characteristics about children in households or about the householder); 
and tabulating accurate data for levels of geography beyond block, block 
group, tract, county, state, region, and nation (e.g., school districts, urban 
areas, and American Indian, Alaska Native, and Native Hawaiian Areas).

• Continue the development and implementation of the schedule for 
producing the 116th Congressional District data file and technical 
documentation for public release by September 2019.

Redistricting Data Program (RDP)
• Gather feedback on the 2018 tabulation and geographic data to inform the 

2020 Redistricting Data File design.
• Draft the 2020 Phase 4 P.L. 94-171 redistricting data geographic products 

customer requirements . 



2020 Census
2020 Census Operational Readiness (continued)

30-Day Look Ahead

Count Review (CRO)
• Continue FSCPE contracting process. 
• Complete internal testing Census Review, Analysis and 

Visualization Application (CRAVA). 
• Continue external (demographic subject matter 

experts) testing CRAVA development. 
• Complete Geographic Update Partnership Software (GUPS) 

development.

Archiving (ARC)
• Meet with NARA to discuss the 2020 data/image transfer 

mechanism on June 5.

Island Areas Censuses (IAC)
• Complete testing of onboarding systems. 
• Complete initial ATAC development for housing units.
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30-Day Look Back

Count Review (CRO)
• Continued Federal-State Cooperative for Population Estimates 

(FSCPE) contracting process. 
• Completed initial Census Review, Analysis and Visualization 

Application (CRAVA) development.

Archiving (ARC)
• Continued working with National Archives and Records 

Administration (NARA) regarding the 2020 records schedule 
appraisal. 

Island Areas Censuses (IAC)
• Continued testing onboarding systems.
• Developed initial Automated Tracking and Control System (ATAC) 

for housing units.



2020 Census
2020 Census Operational Readiness (continued)

30-Day Look Ahead

Decennial Logistics Management (DLM)
• Obtain “ready for business” status for all Wave 1 ACOs.
• Begin shipping hiring and selection administrative logistics 

materials to Wave 2 ACOs (stateside).
• Begin shipping Address Canvassing lister and census field 

supervisor training materials to ACOs (production and 
quality control).

• Begin printing Remote Alaska and Update/Enumerate 
address registers (scheduled to begin June 12 pending 
receipt of address specifications). 

• Begin printing Group Quarters Enumeration materials for 
Advance Contact (stateside) pending receipt of advance 
contact materials from Training.

Coverage Measurement Design and Estimation (CMDE)
• Participate in the Create Independent Listing Test Readiness 

Review (TRR).

30-Day Look Back

Decennial Logistics Management (DLM)
• Secured leases for all Wave 2 ACOs.
• Began printing Nonresponse Followup (NRFU) Training Materials 

for census field supervisors and enumerators (stateside).
• Began kitting peak operations recruiting classroom training 

materials (stateside).

Coverage Measurement Design and Estimation (CMDE)
• Began finalizing plans for disclosure avoidance of Post-

Enumeration Survey estimates.  
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2020 Census
2020 Census Operational Readiness (continued)

30-Day Look Ahead

Field Infrastructure (FLDI)
• Conduct Group Quarters census field supervisor dry-run on 

June 11.
• Conduct early operations (Address Canvassing) “just-in-

time” training for area census office (ACO) managers 
between June 17 – 21.

• Conduct peak operations recruiting training conference for 
RCC staff between June 18 – 19.

• Conduct recruiting for early operations field staff for ACOs.
• Continue selections and background checks for Address 

Canvassing field staff. 
• Continue selection (fingerprinting and background check) 

and training activities for recruiting assistants, office 
operation supervisor, and clerks.

• Continue early operations recruiting activities (until June 7).
• Continue onboarding of National Finance Center staff in the 

RCCs and ACOs.
• Continue Phase 2 rollout of the toll-free jobs line, calls are 

being routed as the Wave 1 ACOs open and become 
operational.

• Continue receiving dual employment waivers from various 
government departments.

• Begin coordination activities with Human Resources to track 
the badging equipment delivery and installation for Wave 2 
ACOs.

• Continue maintaining  and updating 2020 fingerprinting 
requirements.

30-Day Look Back

Field Infrastructure (FLDI)
• Completed Enumeration at Transitory Locations enumerator 

dry-run between April 30 and May 1.
• Began selections and background checks for Address Canvassing 

field staff on May 3.
• Delivered 550 fingerprinting kits to the regional census centers 

(RCCs).
• As of May 9, all RCCs have successfully completed training on 

the automated media buys ordering system. 
• As of May 14, local media buys and planning budgets are now 

loaded into the automated system and fully operational for 
taking orders.

• Continued the development of peak operations recruiting 
promotional materials (currently at 75% completion).

• Completed Round 2 of the RCC management overview training 
(LA: May 15 – 16, NY: May 21 – 22, and Atlanta: May 22 – 23).

• Completed Group Quarters enumerator supplemental dry-run 
(May 21 – 23).

• Continued tracking HSPD-12 badging equipment delivery and 
set-up activities for Wave 1 ACOs; 38 ACOs received badging 
equipment; router delivery for some ACOs is on-hold.

• Continued selection (fingerprinting and background check) and 
training activities for recruiting assistants, office operation 
supervisors, and clerks.
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2020 Census 
Major Contracts Overview 
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Technical Integrator (TI)
• Support the 2020 Census Program to deliver a fully integrated Census System of Systems.
• Ensure that the 2020 Census System of Systems integrates, scales, performs, is secure, and meets 2020 Census business objectives.
• Awarded: August 26, 2016; Awardee: T-Rex Solutions LLC

Decennial Device as a Service (dDaaS)
• Provide a single integrated solution for mobile devices and related services to support the 2018 End-to-End Census Test, Nonresponse 

Followup operation, and 2020 Census.
• Configure, provision, ship, manage, and decommission all mobile devices and provide reliable network coverage.
• Awarded: June 29, 2017; Awardee: CDW-G 

Census Questionnaire Assistance (CQA)
• Create, test, and operate telephone contact centers to provide  support for assistance in completing census questionnaires and other 

general assistance. The system includes an Interactive Voice Response (IVR) mode designed for self-assistance and efficiency.
• Enables respondents to complete an enumeration over the telephone.
• Supports outbound calling to verify respondent information as a follow-up activity for Coverage Improvement.
• Awarded: July 11, 2016; Awardee: General Dynamics Information Technology (GDIT); November 16, 2018 GDIT Contact Center 

Operations acquired by Maximus Inc.

2020 Enterprise Census and Survey Enabling (CEDCaP ECaSE) Platform
• Design, develop, test, systems engineering, maintenance, and operational support of an enterprise data collection and processing

platform.
• This solution includes the following 2020 Census capability areas: Internet Self-Response (ISR), Operational Control System (Field OCS and 

Survey OCS), and Enumeration application.
• Awarded: June 19, 2017; Awardee: immixGroup Inc. 

Integrated Communications Contract (ICC)
• Plan, design, integrate, produce, implement, monitor, and assess an integrated communications program for the 2020 Census.  
• By implementing an integrated communications campaign, it is anticipated that awareness of the decennial census will increase, 

promoting self-response, reducing field workload for the Nonresponse Followup operation, and improve response rates for targeted
audiences.

• Awarded: August 24, 2016; Awardee: Young & Rubicam (Y&R)



2020 Census
Major Contracts Overview (continued) 
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Census Schedule A Human Resources and Recruiting, Payroll System (C-SHaRPS) - Recruiting and Assessment (R&A)
• Through a combination of vendor-provided and legacy Census Bureau systems, the C-SHaRPS ecosystem will provide the following for

Schedule A field staff for decennial operations:
• Online job application and assessment through the recruiting and assessment solution.
• Automated core human resources and payroll functionality.
• Online training provided by CSRA utilizing Cornerstone’s Learning Management System.

• Awarded: November 10, 2016; Awardee: CSRA

Census Schedule A Human Resources and Recruiting, Payroll System (C-SHaRPS) - Fingerprinting
• Collect fingerprints of selected applicants for Schedule A selectees during decennial census testing beginning in FY2018 and ultimately for 

the 2020 Census.
• Additional options may include the collection of fingerprints from CQA contractor candidates and facial photography operations (both for 

Schedule A and CQA) during these periods.
• Awarded: November 21, 2017; Awardee: IndraSoft Inc.

2020 Census Printing and Mailing
• Provide the majority of print production and mailing services for the 2020 Census; will print and distribute a variety of materials in support 

of self-response, Update Leave, and Nonresponse Followup operations.
• Materials to be produced include questionnaires; letters inviting households to respond to the census online, by phone, or by mail; 

reminder letters and postcards; and language inserts.
• Awarded: December 28, 2018; Awardee: R.R. Donnelley 

Field Information Technology Deployment (FITd)
• Provide and support IT equipment in the regional census centers (RCCs) (support only), area census offices (ACOs), Island Area offices 

(IAOs), paper data capture centers (PDCCs), and remote workers.
• Stage, provision, ship, install, track, maintain, and decommission Field IT equipment.
• Provide on-site help desk services and system administration support for paper data capture centers.
• Awarded: August 1, 2018; Awardee: Unisys Corporation



On Track
Management 

Focus
Requires 
Attention

2020 Census
Major Contracts Status
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Pre-Award

Status Contract

Technical Integrator (TI) – T-Rex

Decennial Device as a Service (dDaaS) – CDW-G

Census Questionnaire Assistance (CQA) – GDIT/Maximus

2020 Enterprise Censuses and Surveys Enabling (ECaSE) Platform – immixGroup/Pega

Integrated Communication Contract (ICC) – Team Y&R

C-SHaRPS Recruiting and Assessment – CSRA

C-SHaRPS Fingerprinting – Indrasoft

Printing and Mailing – R.R. Donnelley

Field IT Deployment (FITd)

Legend



2020 Census
Major Contracts 

30-Day Look Back

Technical Integrator (TI) 
• Continued program-level integration, performance and 

scalability, and operational readiness testing for the In-Field 
Address Canvassing Operational Delivery (OD 2.0), peak 
operations recruiting and hiring (OD 3.0), Forms Printing and 
Design Operation Delivery (OD 4.1), and Count Review (OD 
6.1).

• Kicked-off program-level integration testing for Remote Alaska 
(OD 6.2) and Group Quarters Advance Contact, Enumeration at 
Transitory Locations Advance Contact, and Federally Affiliated 
Count Overseas (OD 7.0). 

Decennial Device as a Service (dDaaS)
• Conducted device provisioning dry runs and first article testing 

in both dDaaS provisioning facilities. Began provisioning and 
kitting of Address Canvassing operation devices.

30-Day Look Ahead

Technical Integrator (TI)
• Continue program-level integration, performance and 

scalability, and operational readiness testing for the In-
Field Address Canvassing Operational Delivery (OD 2.0), 
peak operations recruiting and hiring (OD 3.0), Forms 
Printing and Design Operation Delivery (OD 4.1), Count 
Review (OD 6.1), Remote Alaska (OD6.2) and Group 
Quarters Advance Contact, Enumeration at Transitory 
Locations Advance Contact, and Federally Affiliated Count 
Overseas (OD 7.0).

• Kick-off program-level integration testing for GQ 
Enumerations (GQE) (OD 8.0) and Internet Self-Response 
(ISR), Census Questionnaire Assistance (CQA), Paper Data 
Capture (PDC), Coverage Improvement (OD 4.2)

• Maintain management focus on conducting and 
remediating any issues that may arise during ongoing 
system performance and scalability testing.

Decennial Device as a Service (dDaaS)
• Continue provisioning and kitting of Address Canvassing 

devices in preparation for device deployments beginning 
mid-June.

20



2020 Census
Major Contracts (continued)
30-Day Look Back

Census Questionnaire Assistance (CQA)
• Substantial progress continues for contact center site readiness; 

all leases have been awarded, and all key management positions 
are filled. Site build-out completion is targeted for July 1. 

• 2020 Census contact center sites are planned for the following 
locations:

2020 Enterprise Censuses and Surveys Enabling (ECaSE) Platform
• Completed development for Forms Printing, Remote Alaska, 

Enumeration at Transitory Location, and Group Quarters 
functionality. Continued work on remaining functionality for 
other operational deliveries.

• Completed actions from January 2019 Addressing Canvassing 
Test Readiness Review addressed prior to May 17 Production 
Readiness Review.

• Supported the Address Canvassing, Wave 2 production cutover 
planned for May 31 to support the soft launch of universe 
initialization and training scheduled to start in mid-June. 
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30-Day Look Ahead

Census Questionnaire Assistance (CQA)
• Continue emphasis on site readiness work and recruiting 

operations in preparation for performance and scalability testing 
planned for first quarter of fiscal year 2020.

• Continue CQA system preparations for entry into the June 28 Test 
Readiness Review (TRR) run by Systems Engineering and 
Integration (SE&I) and Technical Integrator (TI).

2020 Enterprise Censuses and Surveys Enabling (ECaSE) Platform

Jacksonville, FL Tempe, AZ El Paso, TX

Pueblo, CO Tamarac, FL New York, NY

Irving, TX

Blythewood, SC

Nashville, TN

Kansas City, MO

Washington, DC 
(Operations Command 
Center East)

• Complete pairwise testing for Forms Printing, Remote Alaska, 
Enumeration at Transitory Location, and Group Quarters 
functionality. Because of implementation of approved changes for 
earlier operational deliveries and implementation of lessons 
learned from the 2018 End-to-End Census Test, such as the 
updated NRFU contract strategy, ECaSE Field Operational Control 
System and Survey Operational Control System is forecasting for 
delivery of pairwise tested functionality post-TRR. A delivery plan 
is being worked with the operational delivery team.



2020 Census
Major Contracts (continued)

30-Day Look Ahead

2020 Census Integrated Communications –
Young & Rubicam (Team Y&R)
• Review proposals from media vendors and conduct 

negotiations with networks with a goal of finalizing media 
buys by mid-July.

• Analyze results from the creative testing efforts (focus 
groups, online panel, and community representatives 
interviews). A presentation with results for all audiences is 
scheduled for the end of June.

30-Day Look Back

2020 Census Integrated Communications –
Young & Rubicam (Team Y&R)
• Completed the last of 122 focus groups across the country, on 

May 9, testing 2020 Census advertising campaign materials. 
The focus groups’ feedback will ultimately help refine the 
final advertisements used in the 2020 Census 
communications campaign.

• Delivered complete audience profiles of people classified as 
“renters” and “people with disabilities” for use by the Census 
Bureau partnership programs. These groups of people have 
unique attributes that should be considered when reaching 
out to them to persuade them to participate in the census.

• More than 650 proposals from media vendors have been 
submitted to Team Y&R as of May 24. Media vendors were 
able to submit proposals through May 29.

• Started regional media trainings with the Census Bureau’s 
regional offices and local partnerships staff. The partnership 
pages can be seen here: 
https://2020census.gov/en/partners.html

• Delivered most of the assets related to the Phase 2 
Recruitment Advertising campaign on May 17.

• Team Y&R delivered the final 2020 Census Reputational 
Threat Monitoring Strategy on May 24.

• Approved the final 2020 Census print advertising templates 
on May 29.
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2020 Census
Major Contracts (continued)

30-Day Look Ahead

Census Schedule A Human Resources and Recruiting, Payroll 
System (C-SHaRPS) 
Recruiting and Assessment
• Operate and maintain the online job application and 

assessments to support recruiting and selections.

Census Schedule A Human Resources and Recruiting, Payroll 
System (C-SHaRPS) 
Fingerprinting
• Opening of additional fingerprinting locations to support the 

collection of fingerprints for Address Canvassing applicants. 
Fingerprinting for more than 40,000 listers is scheduled to 
begin the week of June 9.

2020 Printing and Mailing Contract
• 2020 Census materials to be printed under this contract will 

be delivered to R.R. Donnelley.
• Printing will commence for nonquestionnaire 2020 Census 

materials (e.g., letters, envelopes).
• Billing plan will be finalized.
• Authority to Operate (ATO) is expected by the end of June.

30-Day Look Back

Census Schedule A Human Resources and Recruiting, Payroll 
System (C-SHaRPS) 
Recruiting and Assessment 
• As of May 28, more than 425,000 applicants have started an 

application and more than 370,000 have completed an 
application. In addition, recruiting assistants, office operation 
supervisors, and clerks are using the Learning Management 
System to complete online training.

Census Schedule A Human Resources and Recruiting, Payroll 
System (C-SHaRPS) 
Fingerprinting 
• Continued capturing fingerprints for recruiting assistants, office 

operation supervisors, and clerk selectees. More than 8,000 
fingerprints have been collected and transmitted to the Census 
Bureau. Operated and supported the online appointment 
system.

2020 Printing and Mailing Contract
• Task orders for the 8-page (English) and 16-page 

(English/Spanish bilingual) questionnaires were issued to R.R. 
Donnelley on May 16.
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2020 Census 
Major Contracts (continued)

30-Day Look Back

Field IT Deployment (FITd)
• Vendor conducted three waves of ACO deployment training for 

Wave 2 site leads.
• Planned early Wave 2 deployment locations and tentative 

ramp-up schedule.
• Vendor staff continued deployment and installation at Paper 

Data Capture Center (PDCC) East.
• Continued to deploy remote worker kits.

30-Day Look Ahead

Field IT Deployment (FITd)
• Expect to deploy one Wave 1 ACO with space challenges in 

June.
• Vendor to plan the logistics of full deployment of the final 

partial ACO.
• Begin wave 2 ACO deployments of up to 25 ACOs a week.
• Vendor staff are continuing work at PDCC East. Vendor to 

implement initial steps for the deployment/installation 
for PDCC West equipment.

• Continue to deploy remote worker kits. 
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2020 Census and CEDCaP Obligations and Commitments
As of April 30, 2019

Based on the April official Financial Management Reports, the 2020 Census 
Program (including CEDCaP) has committed or obligated 48 percent of the 
enacted fiscal year operating plan total of $3.05 billion through April. 

The variance of $168 million, or 23 percent, against the original plan in 2020 
Census non-IT operations consists of $102 million in lapsed salary and $66 
million in delayed purchases. 

The variance of $30 million, or 3 percent, against the original plan in 2020 
Census IT systems and operations consists of $6 million in lapsed salary and $24 
million in delayed purchases. 

The variance of $10 million, or 16 percent, against the original plan in CEDCaP
consists of $3 million in lapsed salary and $7 million in delayed purchases.

Totals may not add due to rounding. The 2020 Census plan amounts and CEDCaP include FY18 carryover funds.
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(Cumulative $ Millions) Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep
2020 Census Total 

2020 Census Total Plan (Baseline Plan) $487.0 $579.5 $747.3 $1,077.6 $1,269.3 $1,396.1 $1,600.1 $1,698.2 $1,941.6 $2,158.4 $2,703.4 $2,970.7
2020 Census Total Obligations/Commitments $363.8 $444.0 $642.2 $898.8 $1,070.8 $1,217.1 $1,402.9
2020 Census Total Variance Against Plan $123.2 $135.5 $105.1 $178.8 $198.5 $179.0 $197.2
2020 Operations (Non IT)
2020 Operations Plan (Baseline Plan) $196.3 $272.3 $340.1 $537.3 $592.5 $657.7 $740.6 $822.2 $956.9 $1,095.3 $1,494.9 $1,758.0
2020 Operations Obligations/Commitments $116.5 $144.8 $204.2 $364.4 $421.8 $502.9 $572.9
2020 Operations Variance Against Operating Plan $79.8 $127.5 $135.9 $172.9 $170.7 $154.8 $167.7
2020 IT
2020 IT Plan (Baseline Plan) $290.7 $307.2 $407.2 $540.3 $676.8 $738.4 $859.5 $876.0 $984.7 $1,063.1 $1,208.5 $1,212.7
2020 IT Obligations/Commitments $247.3 $299.2 $438.0 $534.4 $649.0 $714.2 $830.0
2020 IT Variance Against Operating Plan $43.4 $8.0 ($30.8) $5.9 $27.8 $24.2 $29.5

CEDCaP (Amounts not included in the 2020 Census Total)
CEDCaP Plan $15.7 $30.3 $37.2 $47.5 $53.3 $57.1 $61.9 $66.7 $77.4 $78.9 $80.3 $81.6
CEDCaP Obligations/Commitments $11.0 $29.0 $34.5 $40.1 $42.9 $46.4 $51.9
CEDCaP Variance Against Plan $4.7 $1.3 $2.7 $7.4 $10.4 $10.7 $10.0



Status Report Title
Area Census Office Deployment Status – Wave 1
Area Census Office Lease Status – Wave 2
Area Census Office Construction and Deployment Status – Wave 2
2020 Census: Community Engagement Partnership Specialists 
2020 Census: Progress Toward Targets for Partnership Specialist Staffing 
2020 Census: Partnership Specialist National Map
2020 Census: Applicant Status for Early Operations
2020 Census: State Complete Count Commissions
2020 Census: Local Complete Count Committees within States without a State Complete Count Commission
2020 Census: Local Partnership Efforts in States without State Complete Count Commissions
Paper Data Capture/Logistics Center – Space Acceptance and Opening Status
2020 Census: Questionnaire Assistance Contact Center Site Status
2020 Census: National Participating Organizations Metrics
2020 Census: Community Partnerships and Engagement Program
2020 Census: Integrated Communications Campaign Weekly Report Timeline

Legend

Periodic Performance Management Reports
Complete Listing of Reports
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Periodic Performance Management Reports
Area Census Office Deployment Status – Wave 1
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Periodic Performance Management Reports
Area Census Office Lease Status – Wave 2
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Periodic Performance Management Reports
Area Census Office Construction and Deployment Status – Wave 2
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Status:
Requires Attention

Data current as of:
May 29, 2019

Completion Date:
(1,501 Partnership Specialists) 

June 30, 2019

Notes:
• Data shown are based on NFC payroll.  

As such there is a two week difference 
in the data date and the issuance date 
of the report. 

• We have added the use of continuous 
postings in addition to using individual 
postings per position. 

• As of May 19, there are ten HR 
Specialists on board in the 
regions. Seven offers have been made 
and accepted and one position data will 
be posted to reach the full staffing level 
of 18 total nationwide.

• We added and are training 72 
background clearance analysts to work 
exclusively on field hiring. 

Source: NFC Staffing

Partnership Staffing Status 

Current Week’s Count

NY PHL CHI ATL DAL LA Total

Partnership Specialists 134 127 151 225 248 238 1,123

On Board 78 85 60 110 148 98 579
In Queue 56 42 91 115 100 140 544

Partnership Coordinators 10 7 8 11 10 12 58

On Board 9 7 6 11 10 10 53
In Queue 1 0 2 0 0 2 5

Grand Total 144 134 159 236 258 250 1,181 

Periodic Performance Management Reports
2020 Census: Community Engagement Partnership Specialists

Current Status and Projections for Staffing Partnership Specialists

On Board as of 5/11/2019
In Queue thru 7/14/2019

579

579

522

544

0 300 600 900 1,200 1,500

Prior
Week

Current
Week

On Board In Queue

Goal: 1,501
Jun. 30, 2019

30



Status:
Requires Attention

Data current as of:
May 29, 2019

Completion Date: 
July 17, 2019

Notes:
• Pay Period 10 data will be 

available 6/5
• Pay Period 11 data will be 

available 6/19
• Pay Period 12 data will be 

available 7/3
• Pay Period 13 data will be 

available 7/17

Source: NFC Payroll

Periodic Performance Management Reports
2020 Census: Progress Toward Targets for Partnership Specialist Staffing 

31Pre-decisional - Internal Only - Not for Public 
Distribution.

Pay Period 8
4/14/2019–
4/27/2019 

Pay Period 9
4/28/2019-
5/11/2019

Pay Period 10
5/12/2019-
5/25/2019

Pay Period 11
5/26/2019-
6/8/2019

Pay Period 12
6/9/2019-
6/22/2019

Pay Period 13
6/23/2019-
7/6/2019

New York

Target On Board & In Queue 165 177 189 201 213 225
Actual On Board & In Queue 121 134

On Board 73 78
In Queue 48 56

Philadelphia

Target On Board & In Queue 145 155 166 176 187 197
Actual On Board & In Queue 148 127

On Board 83 85
In Queue 65 42

Chicago

Target On Board & In Queue 145 155 166 176 187 197
Actual On Board & In Queue 115 151

On Board 53 60
In Queue 62 91

Atlanta

Target On Board & In Queue 205 220 234 249 264 279
Actual On Board & In Queue 198 225

On Board 90 110
In Queue 108 115

Dallas

Target On Board & In Queue 213 228 244 259 275 290
Actual On Board & In Queue 239 248

On Board 144 148
In Queue 95 100

Los Angeles

Target On Board & In Queue 230 246 263 280 296 313
Actual On Board & In Queue 193 238

On Board 85 98
In Queue 108 140

Total 

Target On Board & In Queue 1,101 1,181 1,261 1,341 1,421 1,501
Actual On Board & In Queue 1,015 1,123

On Board 528 579
In Queue 487 544



Periodic Performance Management Reports
2020 Census: Partnership Specialist National Map
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Source: Field Division     
Data Current as of: On Board as of 5/11 - In Queue thru 7/14

Regional Census Center
Boundaries

Partnership Specialists
Onboarded

Partnership Specialists
In Queue

(579)

(544) 

*Not denoted on the map

*



Periodic Performance Management Reports
2020 Census: Applicant Status for Early Operations
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Periodic Performance Management Reports
2020 Census: State Complete Count Commissions (SCCC)
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Periodic Performance Management Reports
2020 Census: Local Complete Committees within States without a State 
Complete Count Commission
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Periodic Performance Management Reports
2020 Census: Local Partnership Efforts in States without State Complete 
Count Commissions

36



Periodic Performance Management Reports
Paper Data Capture Center (PDCC)/Logistics – Space Acceptance & Opening Status
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Periodic Performance Management Reports
2020 Census: Questionnaire Assistance Contact Center Site Status
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Periodic Performance Management Reports
2020 Census: Integrated Communications Campaign Weekly Report Timeline



2020 Census
Portfolio Risk Management – Risk Register

The selected risks that follow represent the
major concerns that could affect the design
or the successful implementation of the 
2020 Census.

 CQA Call Volume Increases (Probability 4, Impact 4) RED
 Administrative Records and Third-Party Data - Access and Constraints (Probability 3, Impact 5) RED
 Public Perception of Ability to Safeguard Response Data (Probability 3, Impact 5) RED
 Cybersecurity Incidents (Probability 3, Impact 5) RED

Quadrant Total Risks %

RED 4 14.8%

YELLOW 19 70.4%

GREEN 4 14.8%

TOTAL 27 100%

5 0 0 0 0 0

4 0 0 0 1 0

3 0 1 3 8 3

2 0 0 1 3 4

1 0 0 0 2 1

1 2 3 4 5

Impact

Pr
ob

ab
ili

ty
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